

**MINUTES OF
CITY COMMISSION WORK SESSION
MONDAY, NOVEMBER 21, 2016, 4:15 P.M.
CITY HALL, PIGEON FORGE, TENNESSEE**

Present were Vice Mayor McClure, Commissioner Brackins, Commissioner Maples, Commissioner Ogle, City Manager Teaster, City Recorder Clabo, City Attorney Gass, and interested parties. Mayor Wear and was absent.

Items discussed were as follows.

1. **Review and discussion to remove excess material from the Ripken project site utilizing a change order for the Jake Thomas Road project and for engineering services** – Jason Brady with Gresham Smith and Partners was in attendance to discuss. He noted that there is approximately 380,000 yards of dirt in excess of plan. A change order was discussed that would remove a portion of the dirt.

Following discussion, council generally agreed to withdraw item from agenda.

2. **Review and discussion of change order for the McGill Street Connector project** – Jeff Mize with CDM Smith was in attendance and discussed the line items pertaining to the increased request in the amount of \$204,077.74 to Charles Blalock & Sons and \$66,300 to CDM Smith for CEI services.

Following discussion, council generally agreed to put on upcoming agenda

After general discussion, the meeting was duly adjourned at 5:10 p.m.

APPROVED: _____
MAYOR

ATTEST: _____
CITY RECORDER